AGENDA

1. Overall Project Update
2. Conference arrangements
3. Other project implementation arrangements
4. Amenities and services, catering and parking
5. Communications
1. OVERALL PROJECT UPDATE

- Progress
- Scheduling
- Circulation
## Progress

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Phase 1 - New Building H</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Detailed design and procurement</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Technical design and tender docs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Early works - tender &amp; construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Main works - tender &amp; construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Phase 2.1 - Renovation of 1930s bldgs.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Detailed design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Technical design and tender docs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Renovation works of blds. A/B/C/D/5</td>
<td>Tender</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Phase 2.2 - Renovation of 1970s E bldg.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Tender</td>
<td></td>
</tr>
<tr>
<td>Renovation works of building E</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Tender</td>
<td>Pre-Const. &amp; Design</td>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Temp. Infrastructure for Conferencing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TIC Design, Construction &amp; Maintenance</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Tender</td>
<td>Install</td>
<td>3 rooms x 200 persons</td>
<td>1 room x 600 persons</td>
<td></td>
</tr>
</tbody>
</table>
Progress Building H

- Completion of structural works in Autumn 2019
- MEP (Mechanical, Electrical and Plumbing) works fully mobilized
- Façade installation started in October 2019
- Opening to staff in 2020
Progress Renovation

- **Contract Award signed 15 November 2019**

- **Currently the pre-construction phase works are underway**

- **Construction works on the historic buildings are planned to begin 15 May 2020 with extensive renovations to Buildings A and AC**
Circulation

• How people get around the Palais will change during the project

• Health and safety is at the heart of everything we do

• A circulation plan is being developed with our contractor

• All temporary access routes will be fully accessible
2. CONFERENCE ARRANGEMENTS

- Planning/Business Continuity
- Temporary Conference Facility
- Impact on meetings and event planning
- Conference room reservation
Planning and Business Continuity

SHP CONSTRUCTION AND RENOVATION TIMELINE

*The dates shown represent the planned start and finish dates for the works in each building
**To be delivered in phases from April 2020
Temporary Conference Facility – Ariana

• To ensure UN Geneva's ability to hold meetings and events throughout the SHP project, a temporary facility for conferences “Ariana” is being constructed.

• The new temporary facility will first be divided into three conference rooms of 200 seats each.

• The space is to be reconfigured into a large 600 seats conference room in 2022 until 2024 during the renovation of Building E.

• The facility will be dismantled upon completion of the SHP project.
Impact on meeting and event planning

• All mandated conferences are foreseen to take place in Geneva

• Calendar meetings will take priority

• Side events for calendar meetings will be reduced
## Impact on meeting and event planning

<table>
<thead>
<tr>
<th>May 2020 to May 2021</th>
<th>Rooms open:</th>
</tr>
</thead>
<tbody>
<tr>
<td>- Building AB</td>
<td>Rooms X, XI, XII and XIV: 3 medium, 1 small room</td>
</tr>
<tr>
<td>- Building C</td>
<td>Rooms I, II, IV and Council Chamber: 1 large, 3 small rooms</td>
</tr>
<tr>
<td>- Building S</td>
<td>Rooms S1, S2, S3, S4: 4 small rooms</td>
</tr>
<tr>
<td>- Building E</td>
<td>Rooms XVII, XVIII, XXI, XXII, XXIII, XXIV, XXV, XXVI, XXVII, XIX, XX: 6 large, 5 medium rooms</td>
</tr>
</tbody>
</table>

* Temporary Facility for Conferences “Ariana”  
  3 rooms of 200 seats available from April 2020  

69% capacity incl. Ariana

<table>
<thead>
<tr>
<th>June 2021 – July 2022</th>
<th>Rooms open:</th>
</tr>
</thead>
<tbody>
<tr>
<td>- Building A / AC</td>
<td>Rooms III, V, VII, VIII, IX,VI, XV, ASSEMBLY HALL, Room XVI: 1 Extra large, 1 large, 5 medium, 2 small rooms</td>
</tr>
<tr>
<td>- Concordia</td>
<td>5 small rooms</td>
</tr>
<tr>
<td>- Building E</td>
<td>Rooms XVII, XVIII, XXI, XXII, XXIII, XXIV, XXV, XXVI, XXVII, XIX, XX: 6 large, 5 medium rooms</td>
</tr>
</tbody>
</table>

* Temporary Facility for Conferences “Ariana”  
  3 rooms of 200 seats available from April 2020  

92% capacity incl. Ariana

<table>
<thead>
<tr>
<th>August 2022 – August 2024</th>
<th>Rooms open:</th>
</tr>
</thead>
<tbody>
<tr>
<td>- Building A / AC</td>
<td>Rooms III, V, VII, VIII, IX,VI, XV, ASSEMBLY HALL, Room XVI: 1 Extra large, 1 large, 5 medium, 2 small rooms</td>
</tr>
<tr>
<td>- Concordia</td>
<td>5 small rooms</td>
</tr>
<tr>
<td>- Building S</td>
<td>Rooms S1, S2, S3, S4: 4 small rooms</td>
</tr>
<tr>
<td>- Building AB</td>
<td>Rooms X, XI, XII and XIV: 3 medium, 1 small room</td>
</tr>
<tr>
<td>- Building C</td>
<td>Rooms I, II, IV and Council Chamber: 1 large, 3 small rooms</td>
</tr>
</tbody>
</table>

* Temporary Facility for Conferences “Ariana”  
  1 room of 600 seats available from August 2022  

* Chinese Donation – Council Cinema  

60% capacity incl. Ariana
Conference Room Reservation

• Current reservation procedure remains in place

• Limited number of small rooms available during the SHP

• Room availability will be restricted and dates may need to be reviewed

• Flexibility is required in room choice and dates

• Use of office space for small meetings is encouraged
3. OTHER IMPLEMENTATION ARRANGEMENTS

- Protection and storage of artworks
- Library Services and archives
- Cultural activities programme and events
Protecting Artworks

“Fridtjof Nansen” (1946)
by Axel Revold
oil on canvas
Ensuring Library & Archives Services
Planning for Cultural Activities
4. AMENITIES AND SERVICES, CATERING, AND PARKING

- Creation of commercial mall
- Transitional arrangements
Commercial Mall

- Commercial mall in E Building
  - SAFI
  - UBS Cashpoint
  - UN Bookshop/ Souvenir
  - ESKAMI Kiosk
  - UN Guided tour
  - UN Stamps
  - CAGI
  - Fitness Center
Amenities - future

- **CAGI**
  - Commercial Mall
  - Building E – Floor 0

- **Guided Tours, UN Book Shop, UN stamps**
  - Door 39
  - Building E – Floor 2

- **S.A.F.I.**
  - Commercial mall
  - Building E – Floor 0

- **Guided Tours**
  - Temporary - Door C6
  - Building C – Floor 0

- **UN bookshop / Eskami Kiosk**
  - Door C6
  - Building C – Floor 0

- **S.A.F.I.**
  - Temporary - Exterior building located between buildings E and B

- **CIBTvisas**
  - Building E – Floor 0
Extended cafeteria

Building A

- Enlarged capacity (840 seats plus 140 on terrace)
- Large free flow zone with 6 cashiers. Modern design / equipment
- Large central buffet animated with the daily presence of a Chef, soup corner, salad bar, hot food buffet, large choice of hors d’œuvres and international specialties
- New pasta and new Asian specials corners
Extended cafeteria | Building A
Extended Press Bar

Building C

- Enlarged capacity from 58 to up to 92 seats
- New counter and equipment
- Common space remains open throughout the day
- From ELDORA: New home-made sandwich concept
Grab-and-Go Café

Building H

2020
Opening of self-service café
Drinks, light hot and cold meals (salads, soups, plats du jour, pastas), sandwiches, pies...

24-hour
Mon-Fri
Self-scan cashier
Self-service coffee machines available

60
Seats in the café
Access to courtyard
Where can I get food during transition?

Catering points

- Grab-n-Go Café
- Salon Suisse
- Delegates’ restaurant
- Cafeteria
- Pasta Corner

2020

2021

- Grab-n-Go Café
- Salon Suisse
- Delegates’ restaurant
- Cafeteria
- Concordia
- Pasta Corner

2022

- Grab-n-Go Café
- Salon Suisse
- Delegates’ restaurant
- Cafeteria
- Pasta Corner

2023

- Grab-n-Go Café
- Salon Suisse
- Delegates’ restaurant
- Cafeteria
- Mezzanine

2024

- Grab-n-Go Café
- Salon Suisse
- Delegates’ restaurant
- Cafeteria
- Pasta Corner
Where can I get a coffee during transition?

**Catering points**

- **2020**
  - Salon Suisse
  - Press Bar
  - Cafeteria
  - Bar Palette
  - Bar Serpent

- **2021**
  - Salon Suisse
  - Press Bar
  - Concordia
  - Bar Palette
  - Bar Serpent

- **2022**
  - Salon Suisse
  - Cafeteria
  - Press Bar
  - Bar Palette
  - Bar Serpent

- **2023**
  - Salon Suisse
  - Cafeteria
  - Press Bar

- **2024**
  - Salon Suisse
  - Cafeteria
  - Press Bar
  - Bar Serpent

**Coffee spots**

- Salon Suisse
- Press Bar
- Cafeteria
- Bar Palette
- Bar Serpent
Final capacity: 1306 (+28%)
Parking – reserved for Member States

- **P10**
  - Reserved: 72 spaces
  - Currently available: 61

- **P10A**
  - Reserved: 85 spaces

- **P13**
  - Reserved: 94 spaces
Parking – works in late 2020

- TIC works finished
- FMS works finished
- Plaza works finished
- New Building works finished
- Parking works in late 2020
- Contractor on site
Parking – Overall Availability

- Delegate parking remains constant – any necessary mitigating measures will be planned and implemented.

- Remaining usage has always been between 67-85% of maximum capacity.

- Should remain around current level which is 82% of final figure.
5. COMMUNICATION

- Communication channels
- Construction site visit opportunities
Communication channels

• Commitment to issue frequent and detailed communications

• Regular updates across social media, UNOG website, and Note Verbale

• Further opportunities to visit the construction site of Building H

• 6-monthly briefings to Member States
THANK YOU!